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Executive Summary 
 
Background 
 
DoD installations and facilities in Italy are governed by the Status of Forces Agreement 
(SOFA) and the 1954 Bilateral Infrastructure Agreement (BIA). The majority of land 
utilized by the US Military in Italy is ceded for use by the Italian military.  Projects for the  
maintenance, repair, upgrading, and construction of new facilities on land provided by 
Italy is funded with U.S. funds and is required to be approved by an Italian/U. S. Mixed 
Commission according to the 1954 BIA. Projects on property that is leased do not go 
through the mixed commission approval process. Specific procedures for the Mixed 
Commission process are contained in a 1979 Italian Defense General Staff Directive 
(1979 Direttiva), which is the most recent implementing document for the 1954 BIA. 
This handbook is intended to clarify the procedures in the Direttiva and provide details 
concerning the submission and approval requirements. 
 
Purpose 
 
The Bilateral Infrastructure Agreement (BIA) of October 20, 1954 establishes the Mixed 
Commission to: 
 
 

“.... regulate the utilization, function, consignment and 
construction with US funds of infrastructure of interest to the 
US Armed Forces stationed in Italy...” 

 
 
The Mixed Commission process is to ensure that all U.S. funded construction is carried 
out in accordance with the approved mission and base master plan, that it is technically 
acceptable and in accordance with all the applicable Italian laws.  The process serves to 
meet the requirements of notification of the local authorities.  Additionally, since the BIA 
establishes that infrastructure constructed with US funds will eventually be consigned to 
the Italian Government, the construction of infrastructure is considered as “executed on 
behalf of the Italian Government.”  Therefore, the Italian Defense Military Engineers 
(Direzione generale del demanio e dei materiali del genio, abbreviated as the 
GENIODIFE) are responsible under the law for all US Forces construction in Italy, and 
must ascertain that US Forces are in compliance with Italian national building and 
environmental laws. GENIODIFE oversight is accomplished through the procedures of 
the Mixed Commission process.  The resulting documentation from the process will be 
required in order for the Italian Government to legally accept the facilities back on the 
public roles, should the U.S. ever turn the facilities over. 
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Procedures 
 
The BIA establishes the Mixed Commission as the agency responsible for approving  
construction of US-funded infrastructure in Italy. The Mixed Commission is divided into 
two sections:  the Italian section and the US section.  The 1979 Direttiva defines the rules 
and procedures for submitting projects, and is broken down into chapters.  Each chapter 
provides specific guidelines for a project type, and the practice of referring to a project by 
chapter is very common. There are four key chapters in the document.  New construction 
is referred to in Chapter 1 and uses the procedures defined there. Repair projects are 
defined in chapter 2, NATO prefinanced projects in Chapter 3, and Troop construction 
projects in chapter 5. 
 
“Chapter 1 projects” require written approval from the Mixed Commission prior to 
starting construction.  “Chapter 2 projects” require only notification to the Mixed 
Commission, but do not require approval.  “Chapter 3 projects” are NATO prefinanced 
projects and must be approved prior to construction.  Chapter 3 projects follow the same 
general process as Chapter 1 projects.  “Chapter 5 projects” are projects submitted under 
Chapter 1 and 2 where the US requests to use troop labor for the construction.  The 
employment of US personnel in construction work is considered as an exception due to 
technical reasons or the need to train US Military, and must be specifically requested and 
approved. 
 
In  addition, projects at Camp Darby, NSA La Maddalena and NSA Gaeta generally 
require submission to the Superintendent of the Environment (Soprintendenze di Beni 
Ambientali, SBA), as part of the approval process.   These bases are located in National 
or Regional Park areas.  Submission to the SBA requires additional information, which 
must be forwarded as early in the process as it is available.   
 
The Mixed Commission Process also includes an Antimafia screening process required 
by Italian Law as well as a process to notify local and regional authorities (CO.MI.PAR.) 
 
The Mixed Commission Process as defined in this Handbook generally takes from 9 to 12 
months from the beginning to end.  The key to successful project approvals is early 
planning.  The Engineering Field Activity Mediterranean (EFA MED) office handles all 
Mixed Commission projects in Italy.  The Contact numbers for EFA MED are: 
 
Telephone: 011-3981-509-7561 
FAX:  011-3981-509-7614
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Introduction 
 
General 
 
The Bilateral Infrastructure Agreement (BIA) was signed in 1954. Article 7 of the BIA  
authorized creation of Italian/United States Mixed Commissions responsible to review 
and approve U. S. funded construction projects.  Presently, one such Mixed Commission 
exists for all of Italy and it is composed of one (1) Italian standing member and three (3) 
U.S. standing members. A working agreement was signed by the Governments of the 
United States and Italy on 29 October l979 entitled "Procedures to be followed for the 
Execution of Infrastructure of United States Interest in Italy within the Framework of the 
Bilateral Infrastructure Agreement of 20 October l954." The document, known as the 
Direttiva, established regulations and procedures for the execution of U.S. financed 
construction projects in Italy on land granted for use to the U.S. The 1979 Direttiva is the 
most current bilaterally signed guidance for submission of projects to the Mixed 
Commission for approval. 
 
If you are planning a facilities project on an Italian Military Base, on land controlled by 
the Italian government, or on land ceded to the U.S. for military uses by the Italian 
government, YOU MUST FOLLOW THESE GUIDELINES.  Projects on land leased 
from a private corporation or individual, or on city owned land do not need Mixed 
Commission approval, but may require local building permits.  
 
The purpose of this guidebook is to assist commands in preparing requests for project 
approvals in compliance with the 1979 Direttiva.  It translates the agreed procedures into 
a set of instructions that can be followed by individuals without a detailed knowledge of 
the Direttiva itself.  Additionally, it explains certain requirements imposed since the l979 
Agreement such as anti-mafia screening procedures and post construction certifications of 
compliance with Italian Law.  It  is also intended to provide guidance for contingency 
construction, out of cycle submissions, and expiring funds (year-end) projects. 
 
This guidebook is organized as follows: 
   
Part 1 of this guidebook explains the submittal process and definitions.  The 1979 
Dirretiva was organized into chapters, each of which deals with a certain type of project 
or method of accomplishment.  Each chapter requires a different submittal procedure. 
“Chapter 1 projects” require written approval from the Mixed Commission prior to 
starting construction.  “Chapter 2 projects” require only notification to the Mixed 
Commission, but do not require approval.  “Chapter 3 projects” are NATO prefinanced 
projects and must be approved prior to construction.  Chapter 3 projects follow the same 
general process as Chapter 1 projects.  “Chapter 5 projects” are projects submitted under 
Chapter 1 and 2 where the US requests to use troop labor for the construction.   
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The employment of US personnel in construction work is considered as an exception due 
to technical reasons or the need to train US Military, and must be specifically requested 
and approved. 
 
For each type of project, the handbook contains submittal procedures and flowcharts 
showing each step in the submittal process and the agency responsible for performing it.  
Parts 2, 3 and 4 detail the processes required for Chapter 1 submissions for “Pre-
Approval”, “Pre-Award” and “Post Construction.” The Chapter 3 (NATO Prefinanced) 
and Chapter 5 (Military Troop labor construction) follow the same process as the Chapter 
1 projects. 
 
Part 5 contains guidance for and explanation of the Chapter 2 submissions for 
notification.  Part 6 provides information concerning “Contingency Support”, “Out of 
Cycle Submissions”, and “Expiring Funds Projects,” and projects whose approval is 
greater than two years old. 
 
The Appendices contain various documents and sub-processes required in the submittals. 
Examples of the document types and sample clauses are provided.   
 
The Glossary contains a list of acronyms and terms used throughout this guidebook and in 
the Mixed Commission process. 
 
The objective of this new edition of the guidebook, which supersedes the previous one, is 
to clearly convey all facets of the Mixed Commission process.  It is intended to be used as 
a reference document.  Our goal is to prevent submission errors which contribute to 
delays in project approvals, affecting your ability to execute construction, and ultimately 
impacting the mission of your base.  Any comments or suggestions are welcome and 
should be addressed to EFA MED (Code N5). 
 
 
Time Requirements 
 
Activities must allow from nine to twelve months to securing approval of projects.  There 
are no exceptions, as the bulk of this review time is required by the Italian government 
review agencies. For this reason, the key to success is early and thorough master planning 
of the activity’s needs allowing timely project submission.  No solicitation of bids or 
proposals can be made, nor can troop construction begin until Mixed Commission 
approval has been obtained. For expiring funds projects, authority to advertise and award 
can be requested on an exceptional basis to avoid losing money. However, construction 
cannot start until final approval is received. 
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Two special cases should be noted which may require additional time before construction 
can be approved by the Mixed Commission: communications projects including antennas' 
installations, which require frequency approval by the Italian government and those 
projects which entail a change of mission not previously approved by the Italian 
government.  
 
 
Schedule for Submittals 
 
Projects that are to be submitted for Mixed Commission review or notification should be 
identified by July prior to formal submission in the Fall.  In October a briefing is made by 
the US Operational Commanders for each service to the Italian Defense General Staff 
(IDGS).  The brief is intended to describe each project for the upcoming year and 
describe how it is related to the mission and masterplan of the activity. 
 
All Chapter 1, 2, 3, and 5 special projects and base level projects which will be executed 
in the next fiscal year should be included in the brief and the subsequent submission. 
Military Construction projects should be identified and submitted at least one year prior 
to the year of execution. (October 97 for a FY 99 MILCON). MILCON projects generally 
take more review time because of high level interest on the part of the Italian government 
in large U.S. military projects.  
 
All projects for a given base are to be submitted to the US Section of the Mixed 
Commission (USMC), as a single package, not later than 15 days after the IDGS briefing.  
Late submittals or projects not included in the IDGS briefing will be accepted only if the 
base can justify the urgency of the project and certify that funds are available to execute 
the project during the fiscal year.  Due to the complex approval process, submittals made 
after February have little chance of approval in time for execution during that fiscal year 
regardless of any justification. 
 
 
Illustrative Statements (IS) 
 
The Illustrative Statement (IS) is the prescribed format for submitting a project for review 
and approval by the Mixed Commission.  The IS typically consists of two to three pages 
of typed information in a specific format, with technical drawings or sketches.  The 
information must be presented in both English and Italian. The IS text must be signed by 
the activity Commanding Officer or his/her designated representative.  Appendix C 
contains the IS format with instructions for completing each block on the form.  
Activities should use and adapt this format to specific projects.  The basic format 
(divisions) must be followed, but additional divisions may be added if considered 
necessary to accurately describe a project.  Facilities and buildings mentioned in the IS 
must be clearly shown on accompanying drawings or sketches.   
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Technical Drawings 
 
Drawings and sketches must be presented with the IS to complete the project 
documentation.  These shall include: 
 
• = A site plan clearly indicating location of the proposed project in the context of the 

installation and all associated construction (roads, sidewalks, substations, pump 
houses, parking areas, etc.).  It is important to show thorough and clear dimensions of 
existing structures to clearly locate the proposed construction on the base.  Buildings 
or facilities to be demolished or abandoned must be clearly shown and their 
ownership identified (U.S., Italy, NATO, etc.); use a separate sketch if need be.  
Omission of a site plan or incomplete sketches missing dimensions or translations 
will require return of the submission to the activity for correction. 

• = Floor plan for each floor of a facility, showing overall dimensions. 
• = Elevation views, showing overall dimensions. 
• = Schematic diagrams of utility distribution systems, particularly for utilities projects. 
• = All dimensions must be in the metric system. 
 
Drawings and sketches may be any size provided they are clear and legible and well 
dimensioned; narrative on the  drawings must be both in English and Italian. Fax copies 
will not be accepted by the Italian Side of the Mixed Commission. (ISMC) 
 
Copy Requirements 
 
Submittal copy requirements generally are as follows: 
  Illustrative Statement Text  7 copies in English 
     7 copies in Italian 
  Technical Drawings  7 sets annotated in 
     English/Italian 
 
Technical drawings should be neatly folded to fit in a 10" x 13 " (250mm x 340mm) 
folder.  These are minimum requirements for IS copies and drawing sets.  The USMC 
will notify activities if additional copies and sets are required for particular projects. 
 
Design and Construction Certifications 
 
GENIODIFE (Italian Defense Directorate of Engineering and Public Works) is 
responsible for verifying that all military construction complies with Italian building laws 
and regulations.  The final design packages must be certified by an Italian design 
professional to that effect.  It is strongly suggested that the development of the final 
design and drawings be closely coordinated with the Italian design professional who will 
certify the drawings so as to avoid costly redesign requirements during final design 
review.  Italian building codes may differ significantly from U.S. government design 
standards.  The certifications detailed in Appendix D are required on final designs.
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Anti-Mafia Screening 
 
Italian law requires that contractors on all government funded construction projects be 
screened to ensure that they are not mafia connected.  Anti-Mafia screening is required 
for all projects with the exception of Chapter 2 projects less than $100,000 and Chapter 5 
Military troop labor projects.  Appendix A details the process and submittals required for 
Anti-Mafia screening. 
 
Address for Approvals 
 
All requests for Mixed Commission approvals should be submitted to the following 
address: 
  Chairman, U.S. Section Construction Mixed Commission 
  Commanding Officer 
  Engineering Field Activity Mediterranean (Code N5) 
  PSC 810 Box 5l 
  FPO AE 09619-0051 
 
Lessons Learned 
  
The following recommendations concern minor problem areas and are the result of 
lessons learned in the course of the past years: 
 
• = In paragraph (3), Type of Construction, of the IS, indicate the height, width and length 

of the building. 
 
• = Any facility mentioned in the IS such as fencing, substation, access road, etc. should 

be shown on the drawings. 
 
• = Buildings to be demolished to make room for the construction area should either be 

shown on the drawings or on a separate sketch clearly identifying the ownership 
(U.S., NATO, Italy, Joint Ownership). 

 
• = Any mention in the IS of base personnel loading or new mission requirements that 

differ from the existing Technical Agreement must be avoided. 
 
• = Description of project on the IS should be consistent with the one shown on the 

drawings.  Drawings must be legible. 
 
• = Avoid indicating dimensions in the IS which conflict with those shown on the 

drawings. All dimensions must be in the metric. 
 
• = The  ISMC, GENIODIFE and IDGS encourage coordination with the Italian Base 

Commander during the planning and design phase.  This coordination they claim, will 
considerably shorten the required approval time.  However, a favorable opinion by the 
Italian Base Commander must not be construed as project approval. 
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Part 1:  Process & Definitions 
 
The overall procedure for Mixed Commission approval of US construction projects 
within Italy is comprised of three phases, pre-award, pre-approval and post-construction 
as shown in figure 1-1.  The three phases shown are expanded upon within the subsequent 
chapters of this handbook.  In general the Pre-Approval Process includes an annual 
briefing to the Italian Defense General Staff by the Activity Commanding Officers that 
outlines the projects being submitted for that year.  Also included is the submission of an 
Illustrative Statement for each project. 
 
Figure 1-1:  Mixed Commission Process 

Once the project has been approved for 
award by the Italian Section of the 
Mixed Commission, the pre award 
process begins. This process includes 
bidders list submission, anti-mafia 
screenings and submission of design 
certification documents. 
 
The Post-Construction process covers 
the time the project is under 
construction through the final 
acceptance of the facility from the 
contractor. This process includes the 
submission of post construction 
certificates and project closure. 
 
 
 

For purposes of the Mixed Commission submissions the following definitions apply: 
 
Construction is defined as new facilities, additions to existing facilities, substantial 
modifications to existing facilities or significant changes in the use of existing facilities. 
Repair is defined as any work which does not change the cubic capacity or the use of 
the infrastructure. 
Maintenance is routine work required by the normal wear and tear of a facility. 
Maintenance returns the facility to its original design capability, but does not upgrade the 
facility. 
 
 
 

Pre-Approval Process

Pre-Award Process

Post-Construction Process

Approval by 
Italian Side Mixed Commission

Construction Contract Award by 
US Contracting Officer

*
*
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Figure 1-2:  Project Definitions 
 
“Chapter 1” projects 
 
• = All construction projects with an estimated cost of $30,000 or greater 
• = All repair projects with an estimated cost of $1,000,000 or greater 
• = All repair projects which require submission to the Sovrintendenza ai Beni 

Ambientali (SBA), the Italian Environmental Agency. 
• = All repair projects which significantly change the external appearance of a facility 
 
 
“Chapter 2” projects 
 
• = All repair projects with an estimated cost between $30,000 and $1,000,000 that do not 

otherwise fall under the Chapter 1 definitions. 
 
 
“Chapter 3 - NATO Pre-Financed” projects 
 
• = NATO Pre-financed projects submitted under “Chapter 1.”  
 
 
“Chapter 5 - Troop Labor” projects 
 
• = Projects submitted under “Chapter 1” or “Chapter 2” where the US requests to use 

troop labor for the construction. 
 
 
 
 
 
 
Chapter 1 projects require full approval by the Italian Government prior to beginning 
work.  Chapter 2 “Repair” projects are submitted for notification only, and approval to 
begin work may be assumed 60 days after the project is received by the ISMC unless 
otherwise notified. Maintenance projects are not submitted for either notification or 
approval. 
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The following figure shows the decision path for determining whether a project should be 
submitted under “Chapter 1” or “Chapter 2”. 
 

 
 

Construction
Yes

No

Chapter 1 Project>$30K
Yes

Maintenance

No

No Submission Required
Yes

Repair Yes

No

No

Repair
> $1 Mil

Yes

No

Chapter 1 Project

Repair
         w/SBA

Yes

No

Chapter 1 Project

Chapter 2 Project

 No Submission Required
        <$30K

    Repair
w/Significant Ext

Chapter 1 Project

Yes

No

Figure 1-3:  Chapter 2 Project Determination 
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Part 2:  “Pre-Approval Process for Chapter 1, 3, and 5 Projects” 
 
This part of the handbook covers the “Pre-Approval” process for Chapter 1 submittals as 
defined in Part 1 of this handbook.  The Process begins with this issuance of a guidance 
letter by the USMC. As indicated on Figure 2.1 this letter will be sent out in June each 
year.  
 
The IDGS Flag level brief will be scheduled in the October time frame. Activities are 
responsible for completing the briefing packages for the projects.  The briefings will be 
made to the IDGS by the Activity Commanding Officers.  These will be conducted 
separately by each service in order to keep the presentation focused.   
 
The Illustrative Statements are to be submitted to the USMC not later than 15 days after 
the IDGS briefs.  The USMC will submit the packages to the Italian Side of the Mixed 
Commission for review as shown on Figure 2.1. 
 
Additional documentation will be required for projects affected by the “Galasso Law.” 
ALL PROJECTS AT CAMP DARBY (LIVORNO), GAETA AND LA MADDALENA 
ARE SUBJECT TO GALASSO LAW REVIEW. The "Galasso Law", formally known as 
Italian Law Number 431 of August 8, 1985, established procedures for review of all 
construction projects  in environmentally or culturally sensitive areas. Legal interpretation 
has indicated that as much as one third of all Italian land falls under the restrictions of the 
Galasso Law. All projects within national parks or reserves, within forests or woods, on 
mountains or within 300 meters of coastlines or lake shorelines, or 150 meters of river 
banks are subject to review under this Law. The review is conducted by the Ministero dei 
Beni Ambientali e Culturali (MBAC), which has delegated review responsibilities to the 
local Sopraintendenza ai Beni Ambientali (SBA). The review takes about 60 days. This 
review will be conducted prior to the project being approved.  
 
It is strongly suggested that the USMC be contacted during the pre design stage to 
determine the applicability of the Galasso Law to the project. Activities are encouraged to 
submit Galasso Law documents as early as possible. In any event, preparation of the 
documents should be included in the scope of work for the AE doing the design. The 
documentation required is outlined in Appendix F.  A delay in submittal of Galasso Law 
documents can cause significant delays in the approval process. Since the majority of all 
projects at Gaeta, La Maddalena and Camp Darby require Galasso Law submissions, they 
should be included with the illustrative statement if possible. 
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Figure 2-1:  Pre-Approval Process 
 
 
 
 
The Italian Service 
Staff normally decide 
which projects are 
sent for COMIPAR 
review.  The 
COMIPAR review 
takes about 60 to 120 
days.   
  
The process indicated 
for Chapter 1 projects 
is to be followed for 
NATO pre-financed 
projects.  The IDGS 
Facilities Briefing 
should indicate any 
projects that are in this 
category.  The 
Illustrative Statement 
should contain a 
statement indicating 
that the project is 
NATO Pre-Financed 
and indicate the 
number of the 

approved NATO Capability Package involved.   
 
• = According to the 1979 Direttiva, the employment of US military personnel in 
construction work shall be considered as an exception due to technical reasons or due to 
the need to train US Military units. It is at the IDGS discretion to authorize the 
employment of US military personnel. Consequently, the activity shall send  justification 
for the proposed use of military personnel for the construction work as part of the 
Illustrative Statement for the project. It is important to note that if  a project is approved 
as a Chapter 1 or 2 project (contractor construction), it CANNOT  be done by troop labor 
after approval unless a specific written request is made to the IDGS. 
 
A letter notifying the activity of final approval will be sent by the USMC. Construction 
cannot be awarded prior to final approval. 
 

Activity
Complete Illustrative Statements

US Side Mixed Commission
Notify Activity

Italian Side Mixed Commission
Final Approval

Italian Defense General Staff

Italian Service Staff

Italian Military Region COMIPAR
(If Required)

SBA
(If Required)

Italian Service Staff

Italian Defense General Staff
Final Approval from Service Staff

Italian Side Mixed Commission
Review - Comment - Distribute

US Side Mixed Commission
Review  for Compliance

Advance Copy

US Base CO’s 
Flag Level Facilities Brief

Info Copy

US Side Mixed Commission
• Issue Annual Mixed Commission 

Guidance Message
• Schedule Activity Training Sessions

Activity
• Define Project Submission List
• Meet with USCMC Service Reps and

Identify Significant Issues

Approval
by Italian Side Mixed Commission
To:  Pre-Award Process*

June

Jul-Sept

15 Oct

Nov

Apr - Jul

GENIODIFEGENIODIFE
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Part 3:  Pre-Award 
 

US Side Mixed Commission
Review Bidders List

Italian Side Mixed Commission
Review & Approve Bidders List

Review Final Drawings and Specs

US Side Mixed Commission
Notify Contracting Officer

Contracting Officer
Bidding Process & Determine Low  Bidder
Obtain & Forward:   
•Anti-Mafia Documents
•Start/Completion Dates

USMC
Review

Submission

Contracting Officer
* NTP possible 30 days

after all documents 
submitted to ISMC

w/Anti-Mafia
Termination Clause

Italian Side Mixed Commission
Review Anti-Mafia Documents

Prefettura
Anti-Mafia

Determination

Italian Side Mixed Commission
Forward Certified Anti-Mafia Documents

US Side Mixed Commission
Forward Certified Antif-Mafia Documents

* Favorable
Anti-Mafia

Results?

Contract
Officer

NTP

Contract
Officer
Default

Contractor
Recycle

Activity\PM\Contracting Officer
•Bidders List
•Disclaimer Statement
•Final Plans and Specs certified by
 an Italian PE/PA (2 sets)

Construction Contract Award 
by US Contracting Officer
To: Post-Construction Process*

No Yes

Geniodife
File

Final Drawings
& Specs
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Figure 3-1:  Pre-Award Process 
Once a project has been approved for construction the Activity, Project manager, or 
Contracting Officer must submit a bidders list and 2 copies of the final plans and 
specifications certified by an Italian engineer on the professional roles, and a copy of the 
disclaimer statement shown in Appendix A.  It is worthwhile mentioning that the l954 
BIA assigns the responsibility for the preparation of the bidders' list to the ISMC.  
However, the ISMC has agreed to review the list prepared by the activity reserving the 
right to reject firms for cause.  The ISMC sometimes recommends the addition of firms.  
The Contracting Officers or Contracting Regions may request permission to reject a firm 
added by ISMC, but it must notify ISMC (via the USMC) explaining the reasons of the 
rejection.  Prior to forwarding the list of bidders to USMC, the activities must ascertain 
that bidders are registered on the Albo Nazionale Costruttori (ANC).  This is essential for 
any size job.  It is recommended that the ANC registration number be indicated next to 
the full name and address of the proposed firms, and that an unexpired copy of the ANC 
certificate be forwarded for each bidder.  This will facilitate review by the ISMC and 
preclude delays in the bidders list approval process. A sample ANC certificate is included 
in Appendix D. 
 
The ISMC must review and approve the bidders list for financial and technical capability 
prior to the bidding and selection process.   
 
Once the bidders list has been approved the Contracting officer can proceed to determine 
the firm to whom the award will be made.  (Low Bid or Best Value)  At that time the 
Anti-Mafia data outlined in Appendix A must be sent to the USMC to be screened by the 
Italian government to ensure there is no mafia involvement.  This is accomplished by 
forwarding the appropriate documents in accordance with  Appendix A.  The actual 
screening is performed by the Preffetura’s office.  USMC will inform the activity when 
the screening has been completed and provide results of the screening.   Note that it takes 
the Prefect's Office 30 to 60 days to furnish the results of the screening.  To avoid any 
delays, the Contracting Officer can award the contract with a termination clause for 
failure to meet the Anti-Mafia Screening requirements.  This clause allows the contract to 
be awarded 30 days after the anti-mafia documentation is accepted by the ISMC. The 
clause is provided in Appendix A.  If the Contractor fails to pass the Anti-Mafia 
Screening the Contracting Officer must terminate the contract for default.  
 
The Activity must also forward two sets of final design drawings and Specifications along 
with the start and completion dates for the project to the USMC. The final design for the 
project must have the required design certifications by an Italian Engineer or Architect 
registered on the professional roles described in Appendix D.  
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Part 4:  Post-Construction 
 
Once the project nears completion, the ROICC or US representative will invite Geniodife 
to observe the final inspection as shown in Figure 4-1.  Once the final inspection has been 
completed the contractor will provide the ROICC the as-built drawings and testing 
certificates outlined in Appendix D.  The Contractor is responsible to accomplish the 
testing during and after construction and to provide the certificates required by Italian 
law.   
 
Figure 4-1:  Post-Construction Process 

 
Post construction certificates are critical to ensure compliance with Italian law and for 
residual value purposes should the facility ever be returned to the Italian Government. 
 

ROICC
One Month prior to

Final Inspection
Invite Geniodife

Contractor
Conduct Testing

Required by
Italian Law

ROICC
Conduct Final Inspection

Geniodife
Attend Final Inspection

Contractor
Submit As-Built Drawings and 
Testing Certificates to ROICC

ROICC
Submit As-Built Drawings and 
Testing Certificates to USMC

US Side Mixed Commission
Submit As-Built Drawings and 
Testing Certificates to ISMC Italian Side Mixed Commission

Review Drawings and Testing Certificates

Geniodife
FileAs-Built Drawings & Test Certificates
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Part 5:  “Chapter 2 Project” Notification  
 
Chapter 2 projects are submitted for “notification” purposes.  The projects will be briefed 
at the IDGS facilities briefing and will have Illusrative Statements prepared.  They are to 
be submitted at the same time the Chapter 1 projects are submitted.  Once the project has 
been submitted award and execution of the project can proceed after 60 days if no 
response is received.  The Illustrative Statements are have the same content and format as 
the Chapter 1 projects. 
 
Figure 5-1:  Chapter 2 Notification Process  

 
Chapter 2 projects need to follow the pre-award and post-construction process. If they are 
greater than $100,000, an anti-mafia screening is required and post-construction 
submittals must be forwarded. The bidder’s list must be approved, the design signed and 
certified by an Italian professional engineer and 2 sets of drawings and specifications 
must be forwarded to the USMC. 

Activity
Complete Illustrative Statements

Italian Defense General Staff

Italian Side Mixed Commission
Review to Determine if Valid Chapter II

US Side Mixed Commission
Review  for Compliance

US Base CO’s 
Flag Level Facilities Brief

US Side Mixed Commission
Issue Annual Mixed Commission 
Guidance Letter
•Schedule IDGS Flag Level Facilities Brief
•Schedule Activity Training Sessions

Activity 
•Define Project Submission List
•Identify Significant Issues
•Prepare Briefing Packages and
Illustrative Statements

Contract Award 
by Contracting Officer
60 days after ISMC Receives Project* Italian Side Mixed Commission

Review to Determine if Valid Chapter II
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Part 6:  Contingency Support/ Out of Cycle Submissions/ Expiring Funds/ 
Approvals More than 2 years Old 
 
Contingency Support: Occasionally, operationally urgent projects are generated to 
support contingency requirements.  The construction for these projects generally needs to 
start immediately, but no mixed commission documentation has been submitted.  We 
have been successful in the past in getting authority to start the projects prior to Mixed 
Commission approval providing that the operational need has been briefed and agreed to 
by the right levels in the Italian Government in Rome.  This responsibility falls on 
EUCOM and the activities involved.  The USMC should be consulted as early in the 
process as possible to help identify the key players in Rome and to determine a strategy to 
meet the operational timeline while satisfying Mixed Commission requirements. If the 
operational departments of the Ministry of Defense (3rd Reparto) concur with the projects 
and support the urgency, their opinion will greatly influence the infrastructure department 
(4th Reparto) to waive Mixed Commission procedures, allowing construction to begin 
while the paperwork follows. 
 
Out of Cycle Submissions: The normal Mixed Commission submission cycle begins in 
October with the flag level briefings and submission of the Illustrative Statements in early 
November.  This cycle allows the projects to go through the process as a group, 
expediting both approval and tracking. Out of cycle submissions are possible, but involve 
special handling by the ISMC and IDGS.  For this reason, a written justification must 
accompany an out of cycle submission giving the reasons for its urgency, describing the 
reasons it was not included in the normal submission cycle, and providing a realistic need 
date.  Projects submitted after February have very little chance of being approved for 
execution in the same fiscal year. The USMC should be consulted as soon as the need for 
an out of cycle submission is known. 
 
Expiring Funds: If a project has expiring funds and has been submitted to the Mixed 
Commission but is not approved, the activity may request to take “reversible actions” to 
award the project.  If granted, the activity may award the contract to obligate money, but 
MUST STOP THE CONTRACTOR AND NOT BEGIN CONSTRUCTION UNTIL 
FINAL APPROVAL IS RECEIVED.  This subjects the government to potential delay 
costs and is an exceptional measure to save year end money.  For the IDGS to approve a 
request for reversible actions, they require that the project have already been approved by 
the local COMIPAR. 
 
Approvals over 2 years old: Although there is no formal expiration of the approval on a 
project, one has been proposed by the IDGS.  Current guidance for projects that were 
approved more that 2 years before the award date is that the USMC must be informed 
prior to execution.  The activity must certify that the design has remained substantially 
the same as the project which was originally submitted to the ISMC.  The USMC will 
verify that there have been no changes in Italian law or the base technical agreement 
which would invalidate the previous approval.  We recommend that any project which is 
still viable after 3 years be resubmitted for reapproval to the Mixed Commission.
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Appendix A:  Anti-Mafia Screening Process 
 
The need for Anti-Mafia screening is outlined in the 1995 Shell Agreement and the 
Bilateral Infrastructure Agreement (BIA).   
 

“The US and Italian commanders will cooperate to avoid that the provision of 
goods and services create disturbances on the local market, by examining the 
possibility that, when US purchases are made by direct contracts, procedures 
similar to those used by the Italian Armed Forces are adopted, including anti-
Mafia screening procedures.” 

  ----  Article XI, paragraph 1 of the 2 Feb 95 MOU, ref Article 31 of the BIA 
 
In general, Italian Decree Law 490/94 provides that an anti-Mafia statement must be 
requested from the Prefeturra’s office prior to contracting with the firm.  If the Prefettura 
concludes that there are prohibited Mafia connections, the contract cannot be executed.  
Under certain circumstances (urgent works and services), a contract can be awarded while 
awaiting an anti-Mafia statement. If the Prefettura concludes that there is a prohibited 
Mafia connection, the contract must be defaulted. A contractor can appeal a finding of 
prohibited Mafia connection.  If the Regional Administrative Tribunal grants the appeal, 
the Prefettura’s finding is suspended and the contractor is considered free from prohibited 
Mafia connections.   
 
Figure A-1: Anti-Mafia Screening Process 
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 The documents to be provided by the contractor are as follows: 
 
• = An original copy of the Chamber of Commerce Certificate of Membership that is less 

than 10 months old at the bid opening date. 
 
• = Family Status Certificates (Stato di Famiglia) and Residency Certificates (Certificato 

di Residenza)for each member of the company, as listed in the Commerce Certificate 
of Membership. These certificates must be less than 1 month old at date of bid 
opening. 

 
The position of each individual within the contractor's organization must be specified on 
each certificate submitted (President, Managing Director, Technical Manager, Partner, 
etc.). Normally, only the prime contractor must undergo an anti-mafia screening.  
Occasionally, a prime contractor may request that all sub-contractors be screened as well. 
If specifically requested, the ISMC and USMC will conduct  the screening on the 
subcontractors. 
 
Examples of all documents are included at the end of Appendix A. 

 
The contracting officer should forward all the documentation with a cover letter 
indicating the solicitation number, date of bid opening for IFB’s or date of selection for 
RFP’s, and estimated contract award amount in Italian Lira.  In order to comply with the 
above process it is necessary to include a termination provision in our contracts that can 
be exercised in the event a contractor does not pass the anti-Mafia screening process.  The 
following clauses should be included in all applicable contracts: 
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Figure A-2:  Anti-Mafia Contract Clauses 
 
25   Anti-MAFIA Law 
 

25.1  Pre-Award Effect of Anti-Mafia Procedures:  Inasmuch as the work of this 
solicitation is to be performed on land owned by the Italian State, the 
prospective contractor will be subject to Italian Law No. 646, of 13 
September 1982, and subsequent integration’s and amendments.  The 
solicitation data will be made available only to firms that meet the 
submittal requirements described in paragraph 25.4.  As such, in the event 
that prior to award any disciplinary actions or proceedings for Mafia 
related matters exist against the apparent low bidder, no award will be 
made to said low bidder. 

 
25.2  Termination Under Italian Law No. 646 (Anti-Mafia):  If during the life of 

this contract, any proceeding or disciplinary actions contemplated by 
Italian Law No. 646 of 13 September 1982 (and subsequent amendments 
and integration’s) is undertaken against any component of the Contractor 
or any Subcontractor, the Government can consider this a failure to 
execute the work and terminate the Contractor’s right to proceed with the 
work under the “Default” clause of this contract. 

 
25.3  Application of Italian Law No 646 (Anti-Mafia) to subcontractors:  In 

addition to the requirement in the “Subcontractors” clause of this contract, 
before the Contracting Officer can consent to any subcontractors, the 
Contractor will be required to certify to the Contracting Officer that no 
disciplinary actions or proceedings for Mafia related matters exist against 
such Subcontractors. 

 
25.4  Submittal Requirements:  Contractors are required to submit the following: 
 

a)  An original copy, unexpired and not older than 10 months at the time 
of the bid opening, of the Chamber of Commerce Certificate of 
Membership (Certificato di iscrizione alla Camera di Commercio). 

b)  Original copies, unexpired and not older than one month at the time of the bid 
opening, of Family Status and Residency Certificates of each and every member of the 
firm, as listed in the Chamber of Commerce Certificate of Membership (Per Decreto 
Legislativo n. 490 of 8 Aug 94, published in the Gazzetta Ufficale n. 186 of 10 Aug 94). 
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Appendix B:  Italian Defense General Staff Briefing 
 
The initial step in the Mixed Commission process is an annual briefing to the Italian 
Defense General Staff.  This briefing is held in October of each year and is intended to 
provide the initial list of all projects to be submitted for the next year’s execution.  The 
briefing location alternates between Rome and the bases on an annual basis. Individual 
briefings are held for the Army, Air Force, and Navy. Commanding Officers present the 
projects for their installations, describing the relationship of each project to the mission 
and masterplan for the base.  The IDGS is presented a consolidated briefing package for 
each service at the brief. (The briefing package must be presented in English and Italian.) 
The package for each activity must include the following information:   
 
• = Cover Sheet 
• = Mission Statement 
• = Executive Summary of the Development Plan for the Installation 
• = Map of the existing conditions of the Installation showing the Project locations 
• = Project lists broken down by project type 
• = Project summary page   
 
Cover Sheet 
 
The cover sheet for the activity package should include the following: 
 
Name of the Installation 
Date of the Briefing - Month and Year only 
Fiscal Year covered by the brief 
 
 
Mission Statement 
 
The mission statement for the activity is to be included.  This must be the mission as 
defined in the Technical Agreement (TA) for the Installation.  
 
 
Executive Summary 
 
A executive level summary of the proposed development for the Installation must be 
included.  This should include the vision for future development at the activity.  The 
individual projects are defined later in the package, this section should be conceptual in 
nature.  This should relate to the mission for the installation as defined in the mission 
statement included above. 
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Map of Existing Conditions Showing Project Locations 
 
A map of the installation is to be included that indicates the project location with a color 
coded dot and a leader with the project number.  The map should reflect the current 
existing conditions at the activity.  The scale of the map should be sufficient to show 
roads, major buildings and structures.  The project dots are to be color coded as follows: 
 
• = Environmental   Green 
• = Safety    Red 
• = Modernization   Yellow 
• = Quality of Life   Blue 
 
 
Project Lists 
 
A list of the projects to be submitted must be included in the briefing package in table 
format.  If multiple fiscal year are to be presented in the briefing separate tables for each 
year are required.  Separate tables should also be developed for each category of project 
(i.e. “Chapter 1”, “Chapter 2”, “Chapter 3” and “Chapter 5”).  The table should include 
the following information: 
 
• = Project Number This is the US special project or MCON number. 
 
• = Project Title A short descriptive title. 
 
• = New/Existing Is the facility new or and existing facility? 
 
• = Type of Project The project type reflects the categories indicated on the project  

   map.  The following terminology should be used. 
 

−= Environmental   Ambiente 
−= Safety    Sicurezza 
−= Modernization   Rimodernamento 
−= Quality of Life   Qualita della vita 
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Project Summary Page 
 
Each project should be summarized on one page.  An example of a page from a briefing 
package is included in this Appendix as Figure B-1.  The page must include the following 
information: 
 
• = Project Number, Chapter, Type and Fiscal Year 
 
• = A drawing of the project siting.  This should be at a larger scale than the overall 

installation map.  The drawing should reflect the specific project development on the 
site.  If the project is in an existing building, that building should be highlighted.   

 
• = A Project Narrative is to be included.  This is a short description of the project.  The 

link to the mission should be included.  This is not a funding justification for the 
project.  The description needs to be short and to the point.  Conformance with the 
master plan should be highlighted. 

 
• = A summary of the Cost, Environmental Impact and Demolition is to be included.  The 

cost is to be in US Dollars.  The statement of environmental impact should be one 
sentence that reflects the environmental review that was conducted for the project.  
The demolition should be a list of buildings and structures to be removed by the 
project. 
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Figure B-1:  IDGS Briefing Book Page Format 
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Appendix C:   Illustrative Statement 
 
The illustrative statement is to be prepared by the activity in both English and Italian.  
Seven copies signed and dated by the Activity Commanding Officer are required.  The 
illustrative statement for each project must contain the following sections: 
 
Project  -  The US project number and title as used in the IDGS brief must be used. 
 
 
Cost  -  The total estimated cost in U. S. Dollars must be shown.  A statement to the fact 
that the project is to be fully U. S. funded is required. 
 
 
Site Information  -  The following drawings should be included with the package and 
explained and referenced in the document. 

• = Geographic location map 
• = Site plan 
• = Existing building or structure drawings if the project affects and existing 

facility 
• = Show road names, parking, buildings to be demolished and building numbers. 

 
 
Requirements to be met by this construction  -  Briefly describe why this project is 
needed and its relationship to the Master Plan for the installation.  Indicate if this project 
is being submitted for the first time or has been submitted previously, in whole or in part.  
Explain the outcome of the previous submissions. 
 
 
Military Mission Justification  -  Provide an unclassified operational justification for 
this project.  This should relate to an approved mission documented in the Technical 
Agreement for the installation.  If applicable, explain the relationship of this project to 
future deployments.  The operational need date should also be provided. 
 
 
Project Description  -  This should reflect the information provided in the IDGS brief.  
Describe the proposed scope, type of construction, unique architectural features and size 
and/or capacity in metric units.  Give details of supporting equipment, facilities, 
additional access roads, exterior fixtures and utilities needed and how they will be 
provided. 
 
Describe which NATO facilities, if any, are available that will satisfy the project 
requirement.  If available, explain why they cannot be used.  The same applies to existing 
Italian military facilities.   
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Will the project be linked to any future scheduled project?  Will the project be followed 
by related or similar projects?  Any interim moves required by the project need to be 
defined. 
 
If the project involves the use and/or safety of POL products then provide specific details 
relating to operational safety and environmental safeguards to be employed.  Explain any 
effects this project may have on other activities inside or outside of the installation (ex. 
emissions from radar or microwaves.) 
 
Environmental Impact  -  Provide a statement regarding the environmental impact the 
proposed construction will have on the immediate area and on the surrounding 
community.  A statement that explains that this project will comply with the Final 
Governing Standards for Italy as well as all applicable Italian environmental laws. The 
Environmental Statement of Negative Decision, if available, should be attached to the 
illustrative statement and referenced in this document. 
 
 
NATO Financing Eligibility  -  Provide a statement on the eligibility for the project to 
receive current or future NATO funding.  State whether or not a pre-financing statement 
will be requested for submission through Italy for NATO funding. Include the capability 
package number and NATO project number if the project is included in a NATO CP. 
 
 
General Remarks  -  Include any remarks that will assist the Italian authorities to process 
the approval of the project.  The following statements must be included: 
 
• = “This project provides support to the military operations involved in the National 

Defense.  The US Section of the Mixed Commission believes, therefore, that the 
subject project meets the requirements to be considered Defense Infrastructure and 
proposes to apply the waiver set forth in Chapter IV of the applicable procedures.” 

 
• = “All structures and technological systems included in this project will be designed in 

compliance with all applicable Italian laws.” 
 
• = “This project has been coordinated with the Italian Base Commander and his 

concurrence received.” If this statement is used the page must be signed by the Italian 
base commander showing concurrence. 

     - or  - 
• = “The project is being coordinated with the Italian Base Commander.” 
 
 
Point of Contact  -  Provide the name, address, telephone number and title of a person 
that could clarify any information given in this document. 
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Appendix D:  Pre-Award and Post-Construction Certifications and 
Applicable Laws 

 
Final Design Drawings- Pre-Award 
 
The final design drawings must contain the original certification signed by an engineer or 
architect registered on the National Professional Rolls of Italy that the design complies 
with all applicable Italian laws and regulations.  Required wording for the certification is 
as follows: 
 
Figure D-1:  Final Design Drawing Certification Statement 
 

"HAVING REVIEWED THE DEFINITIVE AND DETAILED DESIGN FOR 
PROJECT No. (enter here the EBL/ISMC I.D. #), PERTAINING TO (enter here 
the full description of the project) AT (enter here the location of the project), I 
DECLARE THAT I HAVE ASCERTAINED THAT THE STRUCTURES AND 
THE TECHNOLOGICAL SYSTEMS INCLUDED THEREIN COMPLY WITH 
THE APPLICABLE ITALIAN NORMS. 
 
DATE                        SIGNATURE                        

 
(PROFESSIONAL ROLL REGISTRATION STAMP) 
 
 
 
 

"ESAMINATO IL PROGETTO DEFINITIVO E DETTAGLIATO N._______, 
RELATIVO A _________________________PER LA BASE DI                       , 
DICHIARO DI AVERE ACCERTATO CHE STRUTTURE ED IMPIANTI 
TECNOLOGICI IN ESSO CONTENUTI RISPONDONO ALLA VIGENTE 
NORMATIVA ITALIANA". 
 
DATA                             FIRMA                             

 
(BOLLO ALBO PROFESSIONALE) 
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Reinforced, Pre-stressed Reinforced Concrete and/or Structural Steel Designs:  
 
• =  The design shall be certified by an engineer or architect registered on the National 

Professional Rolls of Italy.  He must sign and affix to the final design a certification 
that the design calculations  and drawings comply with applicable laws.  The required 
certification wording is as shown in figure D-1.    

 
• =  Performance of the construction work must be under the supervision of an engineer, 

architect, or technician registered on the National Professional Rolls of Italy.  
Certification of the construction performance in accordance with Italian Law l086 
shall be made the responsibility of the construction contractor by a clause or special 
provision in the construction contract as shown in Figure D-1.   
 

• =  Static load tests shall be performed by an engineer, architect, or technician registered 
on the National Professional Rolls of Italy for at least l0 years and who in no way took 
part in the preparation of the design or in the supervision and performance of the 
work.  The test shall be performed in accordance with Italian Law l086 and shall be 
made the responsibility of the construction contractor by a clause or special provision 
in the construction contract as shown in Figure D-1.  

 
 
Technical Systems Post Construction Certifications  
 
The following certifications must be forwarded to GENIODIFE via the ISMC following 
construction.  These certifications are needed to demonstrate that the infrastructure is in 
compliance with Italian Law as required under the Bilateral Agreement. An example of 
an electrical testing certification is included at the end of Appendix D. 
 
Three (3) originals of the following certifications, as appropriate, and one marked up as-
built set of plans are required upon completion of construction. These certifications 
should be performed by an appropriate professional registered on the National 
Professional Rolls of Italy. The construction contract should include a clause (or clauses) 
indicating to the contractor that it is his responsibility to provide these certifications upon 
completion of construction.    The wording of the clause in Figure D-2 is suggested as a 
model for the following certifications: 
 
 
 
 
 
 
 



2 May 1997 

 D - 3 

1.  Static Load Test Certificate - IAW Law 1086 of 5 Nov 71 
 
2.  Certificate of Compliance of Electrical Systems - IAW CEI regulations and with 
DPR 547 of 27 Apr 55 on Accident Prevention. 
 
3.  Certificate of Compliance of Heating Systems above 100,000 Kcal/hr - IAW Law 
373 of 30 Apr 76. 
 
4.  Fire Prevention Certificate of Compliance - IAW DM 16 Feb 92 and DM 8 Mar 85 
 
5.  Passenger and Freight Elevators Test Certificate - IAW Law 1415 of 24 Oct 42 
 
6.  All work to be in compliance with E.C. Law 46 of 5 March 1990 - Provides for 
minimum standards of all technical systems in buildings. 
 
7.  As Built drawings will include all plans, elevations, sections and layouts of water, 
electrical, sewer, heating, ventilation and air conditioning (HVAC) systems. Where 
appropriate, the as-builts should be certified by the construction supervision professional. 
 
 
 
Laws Regulating Construction in Italy 
 
1. Law No. 1086 of 5 Nov 1971 - Regulations for normal and pre-stressed reinforced 
concrete construction and construction with metal structures.  Ministerial Decree No. 
34232.  Technical Standards for the performance of normal and pre-stressed reinforced 
concrete works and works with metal structures.  (These are the standards implemented 
through Law No. 1086/71 with subsequent periodic amendments). 
 
2. Law No. 64 of 2 Feb 1974 - Provisions for construction with particular requirements 
for seismic areas. 
 
3.  Law No. 46 of 3 Mar 1990 - Plant systems safety standards.  Italian Presidential 
Decree No. 447 of 6 Dec. 1991.  Regulations for implementation of Law No. 46/1990. 
 
4. Italian Law 373 of 30 April 1976- Regulations for Heating Systems above 100,000 
Kcal/H 
 
5. Italian Law 1415 of 24 October 1942- Passenger and Freight Elevators 
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The following clauses should be included in all applicable contracts: 
 
Figure D-2:  Post-Construction Certification Contract Clauses 
 
a.  Certification of Compliance.  As a condition of final acceptance of the work, the 
Contractor shall submit to the Contracting Officer a certified statement that the work complies 
with all applicable Italian laws and also a certified statement that the executed work is adequate 
and safe for the designated use.  The certification shall be made by an engineer and/or architect 
regularly registered on the National Professional Rolls of Italy for at least ten years. 
 
b.  Static Load and Final Testing.  The Contractor shall comply with the pertinent articles of 
Italian Law 1086 of 5 November 1971, and all subsequent revisions.  Because this construction 
will be performed on property owned by the Italian State, the 1086 Law Articles pertaining to 
notification and participation by civil authorities are not applicable.  The Contractor shall be 
fully responsible for construction, supervision, static load tests and final testing, and for all costs 
associated with this procedure and specifically follow Article 7 of Italian Law 1086 in 
performing the test.  Any fees for these tests shall be in accordance with Italian Professional Law 
No 143 of 2 March 1949 as amended.  Article 2 of Italian Law 1086, as amended, requires the 
static load tests to be performed under the supervision of an engineer or architect registered on 
the National Professional Rolls of Italy.  Since GENIODIFE intends t participate in static load 
and final testing, the contractor shall notify the Contracting Officer at least 21 calendar days 
prior to any static load or final test to enable the Contracting Officer to notify GENIODIFE, and 
prior to performing the tests, submit to the Contracting Officer the names and the certified 
credentials of the engineer(s) or architect(s) they propose to perform the static load testing.  
Upon completion of the test, the Contractor shall submit to the Contracting Officer two original 
certifications of the static load test results together with a certification that the static load tests 
were performed by the same engineer(s) or architect(s) whose certified credentials were 
previously submitted.  The Contracting Officer will submit on original certification to Geniodife. 
 
c.  Other tests.  In addition to the certifications listed above, the Contractor shall comply with 
all other certifications and testing required by Italian Law.  The Contractor is also responsible for 
all permits required by Italian Law (See contract clause paragraph 87 - USEUCOM 252.236-
9900 entitled Permits and Responsibilities (1984-E)).  The Contractor shall submit to the 
Contracting Officer two originals of each certification required by Italian Law.  Such 
certifications may include but not be limited by the following as applicable to the project: 
 (1)  Certificate of compliance of electrical systems in accordance with CEI regulations 
and with DPR 547 of 27 April 1955 on accident prevention. 
 (2)  Certificate of compliance of heating systems above 100,000 Kcal/hr in accordance 
with Italian Law 373 of 30 April 1976 
 (3)  Certificate of fire prevention compliance in accordance with DM 16 February 1982 
and DM 8 March 1985 
 (4)  Certificate of passenger and freight elevators test in accordance with Italian Law 
1415 of 24 October 1942 
 (5)  Certificate that all work complies with E.C. Law No. 46 of 5 March 1990, which 
provides minimum standards of all technical systems in buildings. 
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Appendix E: Mixed Commission Project Check list 
This list is intended to assist in the approval process for the individual project. 
Figure E-1: 

Italian Mixed Commission Project Checklist

Pre-Approval
Coordination with Italian Commanding Officer
Project Briefed to IDGS 
Preparation of Illustrative Statement in AE scope (if desired)
Italian Engineer Certification in AE scope
Preparation of SBA submittal in AE scope 
Environmental statement included in Illustrative Statement
Illustrative Statement prepared
Final design signed by Italian engineer.
Final design sent to ISMC (2 copies)
Anti-mafia termination clause in Construction Contract
Post construction submittal clause in Construction Contract
As-built clause in Construction Contract
Disclaimer statement to ISMC
Coordination with GENIODIFE representative
Justification for use of Troop Labor
Prefinancing Statement
Pre-Award
Bidders list submitted
Bidders list approved
Anti-mafia screening information submitted

Post Construction
GENIODIFE invited to final inspection (30 days notice)
Testing certificates received from construction contractor
Testing certificates sent to the ISMC
As-built drawings sent to the ISMC (1 copy)

US Project Number
Project Title

ISMC Project Number
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2 May 1997 

 F - 1 

Appendix F:  SBA Submissions 
 
When a project is located in an environmentally sensitive area, the Italian Defense 
General Staff must obtain approval from the Soprintendenza ai Beni Ambientali (SBA).  
This is similar to the EPA in the United States.  The IDGS requires documentation to be 
prepared for submission to the SBA.  Six copies of the documentation must be provided 
to the USMC.  The following information is required: 
 
1.  Location plan of the Installation showing the work site. 
 
2.  Plan of the existing conditions indicating the distance to the sea and from the existing 
buildings. 
 
3.  Plan showing the future conditions. 
 
4.  Elevation of the above ground portion of the facility (if applicable). 
 
5.  Typical section of the facility to be built. 
 
6.  Material list for the facility without pricing. 
 
7.  A brief description of the operation of the facility.  This needs to have slightly more 
detail than the description included in the project’s illustrative statement. 
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Appendix G:  US Side Mixed Commission Tracking Report 
 
 
The following report is prepared and maintained by the USMC. It is forwarded to each 
activity on a quarterly basis. The report is broken into three sections and can be used to 
track the status of Mixed Commission approvals for all projects. Each section 
corresponds to one of the three phases of the Mixed Commission process. Report #1 
details all pre-approval information, Report #2 gives all pre-award information and 
Report #3 gives post-construction status. The columns on the report correspond to the key 
steps in the process and track the various submittals required. By following the report, an 
activity should be able to determine what phase of approval a project is at as well as know 
if any key submittals are missing. Once all data are received and forwarded to the ISMC, 
the project is closed out and removed from the list. The report is only as useful as the 
information we receive. Please review it periodically and notify the USMC of updates.  In 
particular, if a project which has been approved is no longer required, it is important that 
the USMC and ISMC be notified to close it out and take it off the list. Your comments 
and ideas for making the report more useful are welcomed. 
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Appendix H:  Glossary 
 
 
ANC Albo Nazionale dei Costruttori - The Italian Roll of Approved 
 Contractors 
 
BIA Bilateral Infrastructure Agreement 
 
COMIPA Comitato Misto Paritetico - an Italian government committee 
 composed of military and civilian representatives.  This committee 
 reviews all construction on military bases which may affect the 
 local civilian economy.  
 
 
Galasso Law Italian Environmental Act 
 
GENIODIFE The Italian Ministry of Defense Directorate of Engineering and 

Public Works. Geniodife is responsible for ensuring that all 
construction on military bases in Italy, including U.S. bases, meets 
the Italian  building laws. 

 
ICB  International Competitive Bidding 
 
IDGS   Italian Defense General Staff 
 
IFB  Invitation for Bids 
 
ISMC  Italian Section, Mixed Commission 
 
IS  Illustrative Statement 
 
Ispettorato Logistico     The Italian military technical review board 
 
Italian Design Professional  An Italian Engineer, Architect or Technician  
      registered on the National Professional Rolls of  
          Italy.  (Note: in Italy registered technicians 
      are licensed to perform minor engineering tasks. 
 
MOD IT  Ministero Della Difesa Italiano - the Italian Ministry of Defense 
 
MBAC  Ministero dei Beni Ambientali e Culturali - the Italian counterpart  
  to the U.S. Environmental Protection Agency charged with   
  enforcement of Galasso Law regulations.  May be overruled by  
  MODI on military projects critical to the defense of  Italy. 
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ODC  Office of Defense Cooperation. A department of the U.S. Embassy  
  government organization located in Rome. 
 
SBA  Sovrintendenza ai Beni Ambientali e Culturali - (also   
  Soprintendenza) a local representative of MBAC authorized to  
  perform Galasso Law reviews.  May be overruled by MBAC. 
 
SOFA Status of Forces Agreement 
 
USMC  U.S. Section, Mixed Commission 
 
 


